Rudolph and Sletten
Project # 2787-0

Lawrence Berkeley National Laboratory

The Molecular Foundry

Building 67 & 67A

Week Starting 04-04-05
4 week Rolling Schedule

ID Task Name Contr. Dur Start Finish Apr 3, '05 Apr 10, '05 Apr 17,'05 Apr 24, '05
sIM[TIW[T[F[s[sIM[TW[T[F[s[sM[TW[T[F[s|sIM[TW[T|F[s

1 393d? 12/8/03 6/9/05

2 Cooling Tower Conco 67d 1/26/05 4/29/05

3 Fab/Pipe Equipment CMI  13.4 wks 1/26/05 4/29/05 NI |

4 Stairs Conco 7d 4/4/05 4/12/05 4 Conco

5 N-wall 3d 4/11/05 4/13/05

6 Waterproofing Conco 3d 4/11/05 4/13/05 4/11 Conco

7

8

9 Utility Bldg. 79d 1/10/05 4/29/05

10 UB 2nd level MEP Rough ins All subs 79d 1/10/05 4/29/05

11 MEP rough ins 1st floor All subs 72d 1/19/05 4r20/05 | TN T, T S

12 Dr. Frames install 202 only W& W 1d 4/7/05 4/7/05 417 :| W& W

13 sheetrock rm 202 JJ Acoustics 2d 4/7/05 4/8/05 a/7 JJ Acoustics

14 Tape walls rm 202 JJ Acoustics 4d 4/5/05 4/8/05 | 4/5 T JJ Acoustics

15 Pull HV conductors rm 202 Sasco 7d 3/28/05 4/5/05| T sasco

16 Clean gear rm 202 Siemens 11d 4/11/05 4/25/05 4/11 ] Siemens

17

18 Main Bldg. 350d? 12/8/03 4/11/05

19 5,C, line walls 1d? 12/8/03 12/8/03

20 rebar Alamillo 15d 3/15/05 4/8/05 Alamillo

21 Formwork 4d 4/5/05 4/8/05 | 4/5 ,—‘

22 4/4 place concrete~TOW +798 1d 4/11/05 4/11/05 4/11 D

23 SOG ~760' L-E/ 1-4 1d? 12/8/03 12/8/03

24 Place Concrete Conco 1d 4/4/05 4/4/05 4 D Conhco

25

26 Elevator Pit #2 form Conco 3d 3/28/05 3/30/05

27 Electrical @ Pit 2 Sasco 2d 4/5/05 4/6/05 | 4/5 Sasco

28 Waterproofing @ pit walls Blues 4d 4/5/05 4/8/05 4/;2:‘ Blues

29 Mud Slab/backfill pit 2 Conco 1d 4/7/05 4/7/05 417 conco

30 Waterproofing |-k / 1-2 Blues 1d 4/8/05 4/8/05 4/|8:E Blues

31 -k 1-2 Place Concrete Conco 1d 4/11/05 4/11/05 4/11 D_conco

32

33 E-C/1-4 Conco od 3/23/05 3/23/05
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34 Waterproofing E-C / 1-4 Blues 5d 4/4/05 4/8/05 4 Blues

35 Rebar Alamillo 1led 4/9/05 4/10/05 4/9 Alamillo

36 Place SOG E-C/ 1-4 Conco 1d 4/11/05 4/11/05 4/11 D donco

37

38 Misc Iron Romak 31d 3/31/05 5/12/05

39 Stair #1 Install Layout/install Romak 28d 3/31/05 5/12/05

41 Fireproofing L-A line 10d 4/5/05 4/18/05

42 Roof level Monokote Anning - J 4d 4/5/05 4/8/05 | 4/5 |_J Anning {J

43 Roof Level Cementitious Anning - J 5d 4/7/05 4/13/05 417 Anning -J

44 Level 1 Anning - J 4d 4/13/05 4/18/05 zﬁg _-Anning -J

45 n

46 Exterior Skin Install 393d? 12/8/03 6/9/05

47 Waterproofing Blues 4.2 wks 2/14/05 3/15/05

48 Exterior Clips Raymond 11d 2/10/05 2/25/05

49 Sill Flashing VSM 5d 3/14/05 3/18/05

50 East Elevation 1d? 12/8/03 12/8/03

51 studs/sheathing Raymond 13d 2/28/05 3/16/05

52 Install Glass Frames/glazing Royal Glass 5d 3/16/05 3/22/05

53 Install Metal Panels Pacific Erectors 10d 3/21/05 4/1/05 |acific Erectors

54 North Elevation od 12/8/03 12/8/03

55 studs/Sheathing Raymond 17d 3/22/05 4/13/05 Raymond

56 Install Glass Frames/glazing Royal Glass 7d 4/5/05 4/13/05 4/5_,E EToyal Glasis

57 Install Metal Panels Pacific Erectors 45d 4/8/05 6/9/05 4/8 |: T

58 West Elevation od 12/8/03 12/8/03

59 Install Curtain wall Royal Glass 20d 4/6/05 5/3/05 4/6

60 South Elevation od 12/8/03 12/8/03

61 Waterproofing Blues 4d 4/11/05 4/14/05 4/11 Blues

62 Scaffolding 1d 4/11/05 4/11/05 4/11

63 Install studs/sheathing Pacific Erectors 16d 4/12/05 5/3/05 4/12

64

65 Interior Improvements 8d 4/4/05 4/13/05

66 HVAC shafts levels 2,3,4 CMI 7d 4/4/05 4/12/05 4 CMI
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sIM[TIW[T[F[s[sIM[TW[T[F[s[sIM[TW[T[F[s|sIM[TW[T[F[s

67 HVAC shafts 5,6 roof CMI 8d 4/4/05 4/13/05 4 CMI

68

69 Level 1 18d? 4/6/05 4/29/05

70 Layout BKF 1d? 4/6/05 4/6/05 4/6 BKF

71 Top Track - misc Attachments All subs 4d 4/7/05 4/12/05 417 All subs

72 Fireproofing Anning - J 5d 4/12/05 4/18/05 4/;|_?E _-Anning -J

73 Sprinkler Mains & branch piping Geo Rob. 9d 4/19/05 4/29/05 4/19=!

74

75 Level 2 371d? 12/8/03 5/10/05

76 Sprinkler Mains & branch piping GMR 9d 2/11/05 2/24/05

7 Wall/beam wraps @ utility Rack JJ Acoustics 15d 2/25/05 3/17/05

78 Shaft Framing JJ Acoustics 6d 3/3/05 3/10/05

79 taping @ beam wraps JJ Acoustics 6d 3/24/05 3/31/05 | coustics

80 Painting @ beam wraps A&B Paint 2d 4/1/05 4/4/05| 7] A&B Paint

81 Install Utility Rack and conduit Sasco 13d 4/5/05 4/21/05 4/5_ | Sasco

82 1-2 and K-E line (other areas) 1d? 12/8/03 12/8/03

83 Wall/ceiling Framing JJ Acoustics 6d 4/8/05 4/15/05 4/8 |: \coustics

84 MEP Wall Rough in All subs 4d 4/18/05 4/21/05 4/18 ___, All subs

85 HM Door frames 3d 4/18/05 4/20/05 4/18 :::l

86 Insstall Sheet rock 5d 4/20/05 4/26/05 4/20

87 Tape walls 10d 4/27/05 5/10/05 4127

88 C-E Line 1-5 1d? 12/8/03 12/8/03

89 Formwork Conco 85d 4/4/05 4/14/05 4 _J conco

90 Strip forms Conco 6d 4/13/05 4/20/05 4/13 conco

91

92 Overhead MEP 30d 3/7/05 4/15/05

93 Piping CMmI 4d 3/7/05 3/10/05

94 Ductwork CMI 7d 3/29/05 4/6/05 CMI

95 Electrical Sasco 10d 3/28/05 4/8/05 Eij Sasco

96 Plumbing KDS 10d 4/4/05 4/15/05 |4 [T KDS

97

98 Cleanroom 369 d? 12/8/03 5/6/05

99 Slab 3rd level ~796.5' Conco 1d? 12/8/03 12/8/03
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100 Shoring Conco 6 d? 3/11/05 3/18/05

101 MEP inserts Conco 2d 3/21/05 3/22/05

102 Install Structural Steel Cal Erector 1d 4/4/05 4/4/05 4 :| Cal Erector

103 Metal Decking 2d 4/4/05 4/5/05 4

104 Mep Inserts in decks 4d 4/6/05 4/11/05 4/6

105 Rebar Alamillo 2d 4/12/05 4/13/05 4/12 Alamillo

106 Place Concrete Conco 1d 4/15/05 4/15/05 4/15 1cd

107 Intumescent 2nd clean room A&B Paint 6d 4/18/05 4/25/05 4/18 A&B Paint

108 TS framing Romak 4d 4/26/05 4/29/05 4/26 | m

109 Wall-furring framing JJ Acoustics 5d 5/2/05 5/6/05 5

110

111 Level 3 359d? 12/8/03 4/22/05

112 Install Structural steel Cal Erector 1d 4/4/05 4/4/05 4 :| Cal Erector

113 Install Deck and Studs Pacific Erectors 2d 4/4/05 4/5/05 4 Pagific Erectors

114 MEP Inserts All subs 3d 4/8/05 4/12/05 4/8 All subs

115 Place Rebar Alamillo 2d 4/13/05 4/14/05 - 4/13 Alamillo

116 Place Concrete Conco 1d 4/15/05 4/15/05 4/15 concd

117 All other areas 1d? 12/8/03 12/8/03

118 Overhead MEP 31d 3/11/05 4/22/05

119 Piping CMmI 4d 3/11/05 3/16/05

120 Electrical Sasco 7d 4/4/05 4/12/05 4 Sasco

121 Plumbing KDS 13d 3/31/05 4/18/05 T kDS

122 Ductwork cMmI 7d 4114105 4122105 Ta1a CMI

123 Level 4 40d 3/7/05 4/29/05

124 Sprinkler Mains & branch piping GMR 9d 3/7/05 3/17/05

125 Wall/beam wraps @ utility Rack JJ Acoustics 7d 3/11/05 3/21/05

126 Shaft Framing JJ Acoustics 6d 3/16/05 3/23/05

127 taping @ beam wraps JJ Acoustics 13d 3/22/05 4/7/05 J JJ Acoustics

128 Painting @ beam wraps A&B Paint 2d 4/7/05 4/8/05 417 _‘ A&B Paint

129 Install Utility Rack and piping Sasco 15d 4/11/05 4/29/05 4/11

130 Overhead MEP 19.5d 3/28/05 4/22/05

131 Piping CMmI 5d 3/28/05 4/1/05

132 Plumbing KDS 5d 4/4/05 4/8/05 4 |_K_|;:T;
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133 Ductwork CMI 9.5d 4/11/05 4/22/05 4/11 | CMI

134 Level 5 33d? 3/18/05 5/3/05

135 Sprinkler Mains & branch piping GMR 14d 3/18/05 4/6/05 GMR

136 Wall/lbeam wraps @ utility Rack JJ Acoustics 10d 3/28/05 4/8/05| T LJdAcoustics

137 taping @ beam wraps JJ Acoustics 5d 4/11/05 4/15/05 4/11 \coustics

138 Painting @ beam wraps A&B Paint 3d 4/18/05 4/20/05 4/18 A&B Paint

139 Install Utility Rack and piping Sasco 9d? 4/21/05 5/3/05 121

140 Level 6 49d? 3/14/05 5/19/05

141 Install RWL KDS 15d 3/14/05 4/1/05 |ps

142 Sprinkler Mains & branch piping GMR 10d 3/31/05 4/13/05 GMR

143 Wall/beam wraps @ utility Rack JJ Acoustics 10d 4/8/05 4/21/05 4/8 |: T %J Acoustics

144 taping @ beam wraps JJ Acoustics 5d 4/22/05 4/28/05 4/22 gJJ

145 Painting @ beam wraps A&B Paint 3d 4/29/05 5/3/05 4/29

146 Install Utility Rack and piping Sasco 9d? 5/9/05 5/19/05 n

147 Roof Level 44d 3/17/05 5/17/05

148 Place Concrete East Conco 1d 3/17/05 3/17/05

149 Place Concrete West Penthouse Curbs Conco 1d 4/5/05 4/5/05 | 4/5 D Cconco

150 Penthouse #2 framing JJ Acoustics 5d 3/31/05 4/6/05 JJ Acoustics

151 Penthouse #1 Framing Raymond 4d 4/7/05 4/12/05 417 Raymond

152 Parapet Framing Interior JJ Acoustics 6d 4/14/05 4/21/05 4/1 T ___, JJ Acoustics

153 Wood Blocking R&S 8d 4/13/05 4/22/05 4/1.3 [T :::I R&S

154 Stucco Sheathing JJ Acoustics 4d 4/18/05 4/21/05 4/18 [::’ JJ Acoustics

155 Flashings VSM 4d 4/19/05 4/22/05 4/19 || VSM

156 Stucco Scratch Coat JJ Acoustics 20d 4120/05 5/17/05 ad

157 Elevator #2 47d 3/11/05 5/16/05

158 Set Roof Equipment Otis 1d 3/11/05 3/11/05

159 Power to Elevator Sasco 5d 4/11/05 4/15/05 4/11 | Sasco

160 Install Guide Rails Otis 20d 4/19/05 5/16/05 4/19

161 Install Fronts Otis 4d 4/29/05 5/4/05 |:
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